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Message

From: Brad Gentry [bgentry@iwmconsult.com]

Sent: 8/29/2018 4:24:39 PM

To: Bury, Carolyn [bury.carolyn@epa.gov]

CC: Joe Bianchi (jbian@amphenol-aac.com) [jbian@amphenol-aao.com]
Subject: RE: schedule

Hi Carolyn

Thank you for the email. This is very helpful and looks pretty good. My comments are as follows:

1)

2)

Having 6 weeks (from the date the sampling has been completed) for the Final Lab Analysis & Data Validation for
tasks 2b, 2c, and 3 is preferred since there will likely be a large number of samples collected/analyzed. This will
take longer for the 3™ party to review and validate.

Task 2b — Prefer 2 weeks from request date to submit work plan, then not sure how long you need to review and
approve the work plan.

Task 3 — The work plan request date (9/30/18) is not consistent with the Work Plan receipt date (10/30/18)
and/or approval date {10/15/18). Depending upon how this is updated, it may also change the Sampling
completion date for this task.

General Comment #1: If you are talking about when the Draft and Final Reports will be submitted from IWM
Consulting, | would recommend and clarify that the 4 weeks is 4 weeks after the lab report has been validated
by the 3" party, as opposed to 4 weeks from when the sampling is done.

General Comment #2: As above, whenever you reference when your remedial decision is made or estimated to
be made, | would clarify that it is “X” number of weeks after the report has been finalized and submitted to the
USEPA.

General Comment #3: Under the heading for the last column, | would include (If needed) at the end of the
Remedy Installation, Construction, or Enhancement heading.

Please let me know if you have questions, concerns, or need anything else.

Sincerely,

Bradley

E. Gentry, LPG

Vice President/Brownfield Coordinator
W Consulting Group, LLC

7428 Rockville Road

Indianapolis, IN 46214

Mobile:

(317) 435-8877

Office: (317) 968-9256
Fax: (317) 347-9326

From: B

ury, Carolyn <bury.carolyn@epa.gov>

Sent: Wednesday, August 29, 2018 11:04 AM
To: Brad Gentry <bgentry@iwmconsult.com>
Subject: schedule

Carolyn Bury

Correc

tive Action Project Manager

Remediation and Re-use Branch



Land and Chemicals Division

U.S. Environmental Protection Agency
77 W. Jackson Blvd. LU-16]

Chicago, IL 60604

312-886-3020
bury.carclyn@epa. ooy
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